
October 2021 –Bayway Tentative 3-Month look ahead reports/submittals to NJDEP 

 

• October               

1. 3-Month look ahead 

2. Deed Notice for PSE&G Portion of the BRC to Union County (pending PSE&G approval) 

3. Arsenic in Sitewide Soil and Ground Water Evaluation and Recommendation Memo to 

the NJDEP 

4. Response to January 23, 2018 NJDEP PFAS email / December 7, 2020 Request for PFAS 

Investigation Framework to LSRP and NJDEP   

5. D6 (Western Shore of Reservoir) Soil and Ground Water RAR to NJDEP 

6. 3Q Water Allocation Permit (cc only to LSRP and SRP) 

7. 3Q IAOC C1 Landfill Closure Status Report (cc only to LSRP and SRP) 

8. Annual SPPP Certification for 4LF Stormwater Permit (cc only to LSRP and SRP) 

9. IAOC C1 Landfill Cap Modification Notification to LSRP and NJDEP  

10. IAOCs C2/C3 Interim Remedial Measure DLUR application (cc only to LSRP and SRP)   

 

Note:    Non-routine field operations (weather dependent) includes – C1/C2 construction, 

additional PDI field work (various IAOCs)  

 

• November                 

1. 3-Month look ahead 

2. Deed Notice for Infineum Portion of the BRC to LSRP (pending Infineum approval) 

3. Deed Notice for PSE&G Portion of the BRC to NJDEP (pending PSE&G approval and filing 

at Union County) 

 

Note:    Non-routine field operations (weather dependent) includes – C1/C2 construction, 

additional PDI field work (various IAOCs)  

 

• December           

 

1. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil 

RAWA/Overburden Ground Water RAR to LSRP 

2. Deed Notice for Infineum Portion of the BRC to Union County / NJDEP (pending 

Infineum approval) 

3. C2 (Waterfront) Soil RAW to LSRP 

4. C2 (Waterfront) ERAR to the LSRP 

 

Note:    Non-routine field operations (weather dependent) includes – C1/C2 construction, 

additional PDI field work (various IAOCs)  

 

 

 

 

 

 

 

 



 

• Reports in the queue 

1. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Ecological RA  

2. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA  

3. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR 

4. E1 (Clean Fill) Soil FFSR  

5. E1 (Clean Fill) Overburden Ground Water and Soil RAW  

6. E1 (Clean Fill) Ecological RA  

7. F1/F2/F3 (40-Acre) Remedial Action Report (RAR) 

8. Revised Bedrock Ground Water PDI Report 

 

 

• Meetings 

 

1. Morses Creek – FFSR Outline - TBD 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Deliverables Submitted to NJDEP Pending Review  

 
Deliverable Date submitted to 

DEP (Department) 

Priority for 

ExxonMobil 

Tasks to be completed pending 

approval 

Gasoline Blending Tankfield (GBT)/Gasoline 

Component Tankfield (GCT) Soil RAR 

5/8/20 Low • Finalized RAR 

A9 Soil and GW RAR 11/20/20 Low • Finalized RAR 

4 LF RAR 12/20/20 Low • Finalized RAR 

Landfarm Closure Report 1/21/21 Low • Closure of Landfarm 

Response to Comments to the NJDEP’s 

April 16, 2020 letter in reference to the 

Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 

dated March 26, 2019 

1/22/21 Med • Progression of ERAR 

A18 (Pitch Area) Technical Impracticability 

Report to NJDEP (pending P66 review) 

 

2/22/21 Med • Progression of Remedial 

Action Selection 

A18 (Pitch Area) Pitch Construction 

Completion Report/Pilot Program to NJDEP 

(pending P66 review) 

 

2/22/21 Med • Progression of Remedial 

Action Selection 

A18 (Pitch Area) RFSR Addendum to NJDEP 

(pending P66 review) 

 

2/22/21 Med • Progression of Remedial 

Action Selection 

1H 2021 SAPR 9/29/21 Low • NA 

 

 

 


